CRONOGRAMA FiSICO FINANCEIRO

OBJETO: UNIDADE BASICA DE SAUDE - UBS T1T PRAZO DA OBRA: 6 MESES

LOCAL: RUA N, S/N, VALE DAS AROEIRAS VALOR TOTAL DA OBRA: R$ 1.993.321,05
DATA BASE: NORTE- 07/2022

BDI(S/DES):  23,24%

DATA: 15/09/2022

ITEM DESCRIGAO glék?/?éo%BRASI PESO (%) MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 TOTAL

1 SERVICOS PRELIMIARES RS 358.263,96 17,97% 25,00%| R$  89.565,99 15,00%| R$  53.739,59 | 15,00%| R$  53.739,59 | 15,00%| R$  53.739,59 | 15,00%| R$  53.739,59 | 15,00%| R$  53.739,59 100,00%| R$ 358.263,96
ESTRUTURAS METALICAS E FECHAMENTOS LIGHT STEEL

2 FRAMING RS 562.910,57 28,24% 5,00%| R$ 28.145,53 20,00%| RS 112.582,11 35,00%| RS 197.018,70 |  40,00%| RS  225.164,23 RS - RS - 100,00% | RS 562.910,57
3 ALVENARIAS E DIVISOES RS 12.336,14 0,62% 5,00%| R$ 616,81 20,00%| RS 2.467,23 | 35,00%| RS 4.317,65 | 40,00%| RS 4.934,46 RS - RS - 100,00%| R$ 12.336,14
4 COBERTURAS RS 80.108,25 4,02% RS - RS - RS - 50,00%| RS 40.054,13 50,00%| RS 40.054,13 RS - 100,00%| RS 80.108,25
5 IMPERMEABILIZACOES E ISOLAMENTO RS 43.967,18 2,21% RS - RS - 30,00%| RS 13.190,15 | 30,00%| R$  13.190,15 | 40,00%| R$  17.586,87 RS - 100,00%| R$ 43.967,18
6 INSTALACAO HIDRO-SANITARIA RS 92.617,93 4,65% RS - 10,00%| RS 9.261,79 10,00%| RS 9.261,79 20,00%| R$ 18.523,59 | 30,00%| R$ 27.785,38 30,00%| RS 27.785,38 100,00%| RS 92.617,93
7 PREVENGAO E COMBATE A INCENDIO RS 3.330,50 0,17% RS - RS - RS - RS - RS - 100,00%| RS 3.330,50 100,00%| R$ 3.330,50
8 DRENAGEM RS 43.602,45 2,19% RS - RS - RS - RS - 40,00%| R$ 17.440,98 60,00%| R$ 26.161,47 100,00%| RS 43.602,45
9 INSTALACOES ELETRICAS RS 165.593,22 8,31% RS - 10,00%| R$  16.559,32 | 10,00%| R$  16.559,32 | 20,00%| R$  33.118,64 | 30,00%| RS  49.677,97 | 30,00%| R$  49.677,97 100,00%| R$ 165.593,22
10 CABEAMENTO ESTRUTURADO RS 41.245,26 2,07% RS - 10,00%| RS 4.124,53 10,00%| RS 4.124,53 20,00%| R$ 8.249,05 30,00%| RS 12.373,58 30,00%| R$ 12.373,58 100,00%| RS 41.245,26
11 CFTV E SONORIZAGAO RS 2.920,53 0,15% RS - RS - RS - 10,00%| RS 292,05 | 40,00%| RS 1.168,21 | 50,00%| RS 1.460,27 100,00%| R$ 2.920,53
12 SPDA RS 48.194,37 2,42% RS - RS - RS - 10,00%| RS 4.819,44 |  40,00%| RS 19.277,75 50,00%| R$ 24.097,19 100,00%| RS 48.194,37
13 CLIMATIZAGAO RS 2.510,74 0,13% RS - RS - RS - 10,00%| RS 251,07 | 20,00%| RS 502,15 | 70,00%| RS 1.757,52 100,00%| R$ 2.510,74
14 ESQUADRIA DE MADEIRA RS 42.268,71 2,12% RS - RS - RS - 40,00%| R$ 16.907,48 |  60,00%| R$ 25.361,23 RS - 100,00%| RS 42.268,71
15 ESQUADRIA DE ALUMINIO E VIDRO RS 89.097,07 4,47% RS - RS - RS - 40,00%| RS 35.638,83 | 60,00%| RS 53.458,24 RS - 100,00%| R$ 89.097,07
16 ESQUADRIA METALICA RS 6.744,46 0,34% RS - RS - RS - RS - 50,00%| R$ 3.372,23 50,00%| R$ 3.372,23 100,00%| RS 6.744,46
17 REVESTIMENTOS INTERNO E EXTERNO RS 33.411,24 1,68% RS - RS - RS - 20,00%| RS 6.682,25 | 40,00%| RS 13.364,50 | 40,00%| RS 13.364,50 100,00%| R$ 33.411,24
18 PISOS RS 124.252,15 6,23% 25,00%| RS 31.063,04 RS - 15,00% | RS 18.637,82 30,00%| R$ 37.275,65 30,00%| RS 37.275,65 RS - 100,00%| RS 124.252,15
19 ESPELHOS RS 3.080,55 0,15% RS - RS - RS - RS - RS - 100,00%| RS 3.080,55 100,00%| R$ 3.080,55
20 PINTURA INTERNA / EXTERNA RS 92.827,28 4,66% RS - RS - RS - RS - 50,00%| R$  46.413,64 | 50,00%| RS  46.413,64 100,00%| R$ 92.827,28
21 BANCADA RS 15.814,19 0,79% RS - RS - RS - 100,00%| RS 15.814,19 RS - RS - 100,00%| R$ 15.814,19
22 SINALIZAGAO RS 3.518,53 0,18% RS - RS - RS - RS - RS - 100,00%| RS 3.518,53 100,00%| RS 3.518,53
23 URBANIZAGCAO E OBRAS COMPLEMENTARES RS 40.984,26 2,06% RS - RS - 15,00%| RS 6.147,64 | 2500%| RS 10.246,07 | 30,00%| RS 12.29528 | 30,00%| RS 12.295,28 100,00%| R$ 40.984,26
24 LIMPEZA GERAL RS 8.857,89 0,44% 10,00%| RS 885,79 10,00%| RS 885,79 10,00%| RS 885,79 10,00%| RS 885,79 | 20,00%| R$ 1.771,58 | 40,00%| RS 3.543,16 100,00%| RS 8.857,89
25 ADMINISTRAGAO LOCAL RS 74.863,62 3,75% 16,66%| RS 12.472,28 16,66%| RS 12.472,28 16,66%| RS 12.472,28 16,66%| RS 12.472,28 16,66%| RS 12.472,28 16,70%| RS 12.502,22 100,00%| RS 74.863,62
VALOR TOTAL DA OBRA: RS 1.993.321,05 100,00% 8,16%| R$ 162.749,44 | 10,64%| R$ 212.092,64 | 16,87%| R$ 336.355,26 | 27,00%| R$ 538.258,94 | 22,34%| R$ 445.391,24 | 14,97%| R$ 298.473,58 100,00%| R$  1.993.321,05
8,16% 162749,44]  18,80%| RS 374.842,08 | 35,67%| RS  711.197,34 | 62,67%| RS 1.249.456,28 |  85,01%| RS 1.694.847,52 | 99,98%| RS 1.993.321,10 99,98%| RS 1.992.922,39
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