CRONOGRAMA FiSICO FINANCEIRO

OBJETO:  Ampliagéo UBS José des Mend PRAZO DA OBRA: MESES
Local= Rua Pio Mineiro, 420 Centro VALOR TOTAL DA OBRA: R$ 310.085,84
DATA BASE NORTE - 01/2023
BDI (5/ DES): 23,24%
DATA:  28/06/2023
ITEM DESCRIGAO servicos. Y PESO (%) MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 TOTAL
1 [INSTALAGOES PROVISORIAS RS SeoLsl|  184% 60,00%[ RS 3.415,09 | _40,00%] RS 2276,72 RS - RS - RS - RS - 100,00%] RS 5.691,61
2 [SERVICOS PRELIMINARES RS 713261 2,30% 70,00%[ RS 4.992,83 | 30,00%[ RS 213,78 RS - RS - RS - RS - 100,00%] RS 713261
3 |ESTRUTURA DE CONGRETO RS 59.933,78 | 29,00% 40,00%[ RS 35.973,51 | 60,00%| RS 53.960,27 RS - RS - RS - RS - 100,00%] RS 59.933,78
4 ALVENARIAS RS 47.759,98 15,40% RS - 20,00%| RS 9.552,00 | 50,00%] RS 23.879,99 30,00%] RS 14.327,99 RS - RS - 100,00%| RS 47.759,98
5 INSTALACOES HIDROSANITARIAS RS 19.298,51 6,22% 10,00%| RS 1.929,85 RS B 30,00%| RS 5.789,55 20,00%| RS 3.859,70 | 20,00%| RS 3.859,70 20,00%| RS 3.859,70 100,00%| RS 19.298,51
6 COBERTURAS E PROTEGOES RS 24.067,77 7,76% RS - RS - RS - 30,00%| RS 722033 | 50,00%] RS 12.033,89 20,00%] RS 4.813,55 100,00%| RS 24.067,77
7 INSTALAGOES ELETRICAS RS 19.271,54 6,21% 10,00%| RS 1.927,15 RS - 40,00%| RS 7.708,62 20,00%| RS 3.85431 | 20,00%] RS 3.854,31 10,00%| R$ 1.927,15 100,00%| RS 19.271,54
8 PISOS RS 28.564,55 9,21% RS - RS B RS - 40,00%| RS 1142582 | 40,00%| RS 11.425,82 20,00%] RS 5.712,91 100,00%| RS 28.564,55
9 REVESTIMENTO PAREDE RS 16.457,02 5,31% RS - RS - RS - 30,00%| RS 4.937,11 | 40,00%| RS 6.582,81 30,00%] RS 4.937,11 100,00%| RS 16.457,02
10 ESQUADRIAS RS 28.048,73 9,05% RS - RS - 10,00%| R$ 2.804,87 RS - 30,00%| RS 8.414,62 60,00%| RS 16.829,24 100,00%| RS 28.048,73
12 PINTURA RS 22.816,46 7,36% RS - RS - RS - RS - 50,00%| RS 11.408,23 50,00%| RS 11.408,23 100,00%| RS 22.816,46
13 |LIMPEZA DA OBRA RS 1043,08 | 0,34% RS - RS - RS - RS - R - 100,00%] s 1043,08 | 100,00%[ RS 1.043,08
RS - RS - RS - RS - RS - RS -
RS - RS - RS - RS - RS - RS -
RS :
RS :
R TS TGS 0D 31008554 100,00% | _1000%| RS 4823643 | 21.01%| RS 67.028.77 | 12.96%| RS 4018303 | 1471%|R$ 4562526 | 18,56%| RS 5757938 |  16:30%| RS 5053097 |  100,00%| R$ 310.085,84
15,56% a823843] _ 37,47%] RS 116.167,20 | 5043%] RS 15635023 | 6514%) RS 20197549 | 18,56%] RS 5757938 | 348e%|Rs 10811035 53,70%] RS 259.541,85
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