CRONOGRAMA FiSICO FINANCEIRO

OBJETO: CONSTRUGAO DE ESCOLAS DE ENSINO FUNDAMENTAL PRAZO DA OBI 4 MESES
LOCAL DISTRITO DE ORION, CAPITAO ENEAS- MG VALOR TOTAL R$ 2.576.126,12
DT/BASE mar/23
BDI (S/ DES): 22,00%
DATA: 26/12/2023
ITEM DESCRIGAO V"'S'JE’:;?,%%RSAS’ PESO (%) MES 1 MES 2 MES 3 MES 4 TOTAL
1 SERVICOS INICIAIS RS 78.092,28 3,03% 25,00%| RS 19.523,07 | 25,00%| RS 19.523,07 | 25,00%| RS 19.523,07 | 25,00%| RS 19.523,07 | 100,00%| RS 78.092,28
2 FUNDACAO RS 284.885,54 11,06% 50,00%| RS 142.442,77 50,00%| RS 142.442,77 0,00%| RS - 0,00%| RS - 100,00%| RS 284.885,54
3 ESTRUTURA CONCRETO RS 7.357,90 0,29% 0,00%| RS - 100,00%| RS 7.357,90 0,00%| RS - 0,00%| RS - 100,00%| RS 7.357,90
4 ESTRUTURA METALICA / COBERTURA RS 874.894,27 33,96% RS - 50,00%( RS 437.447,13 50,00%| RS 437.447,13 0,00%| RS - 100,00%| RS 874.894,27
5 FECHAMENTOS RS 313.477,97 | 12,17% RS - 50,00%| RS 156.738,98 | 50,00%| RS 156.738,98 0,00%| RS - 100,00%| RS 313.477,97
6 ESQUADRIAS RS 56.467,32 2,19% RS - 25,00%( RS 14.116,83 | 45,00%| RS 25.410,29 30,00%| RS 16.940,20 | 100,00%| RS 56.467,32
7 REVESTIMENTOS/ PINTURA RS 107.021,93 4,15% RS - RS - 30,00%| RS 32.106,58 70,00%| RS 74.915,35 | 100,00%| RS 107.021,93
8 PISOS RS 154.609,44 6,00% RS - 25,00%( RS 38.652,36 | 55,00%| RS 85.035,19 20,00%| RS 30.921,89 | 100,00%| RS 154.609,44
9 DIVERSOS RS 415.222,28 | 16,12% RS - 25,00%| RS 103.805,57 | 50,00%| RS 207.611,14 | 25,00%| R$  103.805,57 | 100,00%| RS 415.222,28
10 INSTALAC()ES HIDROSANITARIAS RS 131.455,19 5,10% RS - RS - 30,00%| RS 39.436,56 | 70,00%| RS 92.018,63 | 100,00%| RS 131.455,19
11 INSTALAGOES ELETRICAS RS 147.218,75 5,71% RS - RS - 30,00%| RS 44.165,63 | 70,00%| RS ~ 103.053,13 | 100,00%| RS 147.218,75
12 SERVICOS FINAIS RS 5.423,25 0,21% RS - RS - RS - 100,00%| RS 5.423,25 | 100,00%| RS 5.423,25
VALOR TOTAL DA OBRA: R$ 257612612 100,00% 6,29%| R$ 161.965,84 | 35,72%| R$  920.084,61 | 40,66%| R$ 1.047.474,57 | 17,34%| R$ 446.601,09 | ###### | RS 2.576.126,12
6,29% 161965,84| 42,01%| RS 1.082.050,45 | 82,67%| RS 2.129.525,02 | 100,01%| RS 2.576.126,11 | 100,01%| RS 2.576.383,73




