CRONOGRAMA FiSICO FINANCEIRO

OBJETO: UPA - SAMU / CLINICA DE ESPECIALIDADES PRAZO DA OBRA: 9 MESES
LOCAL: AV BURARAMA, 721, CENTRO, CAPITAO ENEAS - MG VALOR TOTAL DA OBRA: R$ 1.783.223,33
DATA BASE: NORTE- 07/2022
BDI (S/ DES): 23,24%
DATA: 1411212023
ITEM DESCRIGAO ;:R[\’/?cso%BRASI PESO (%) MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 TOTAL
1 SERVICOS PRELIMIARES RS 54.131,10 3,04% 25,00%| RS 13.532,78 15,00%| RS 8.119,67 15,00%| RS 8.119,67 15,00%| RS 8.119,67 15,00%| RS 8.119,67 15,00%| RS 8.119,67 100,00%| RS 54.131,10
CHAPA/PAINEL DE MADEIRA COMPENSADA PLASTIFICADA
2 (MADEIRITE PLASTIFICADO) PARA FORMA DE CONCRETO, DE RS 523.456,75 29,35% 5,00%| RS 26.172,84 20,00%| RS 104.691,35 35,00%| RS 183.209,86 40,00%| RS 209.382,70 RS - RS - 100,00%| RS 523.456,75
3 ALVENARIAS E DIVISOES RS 162.438,19 9,11% 5,00%| RS 8.121,91 20,00%| RS 32.487,64 35,00%| RS 56.853,37 40,00%| RS 64.975,28 RS - RS - 100,00%| RS 162.438,19
4 COBERTURAS RS 242.230,46 13,58% RS - RS - RS - 50,00%| RS 121.115,23 50,00%| RS 121.115,23 RS - 100,00%| RS 242.230,46
5 COMBATE A PANICO RS 3.775,54 0,21% RS - RS - 30,00%| RS 1.132,66 30,00%| RS 1.132,66 40,00%| RS 1.510,22 RS - 100,00%| RS 3.775,54
6 INSTALAGAO HIDRO-SANITARIA RS 57.870,34 3,25% RS - 10,00%| RS 5.787,03 10,00%| RS 5.787,03 20,00%| RS 11.574,07 30,00%| RS 17.361,10 30,00%| RS 17.361,10 100,00%| RS 57.870,34
7 TUBOS E BOMBAS RS 10.670,73 0,60% RS - RS - RS - RS - RS - 100,00%| RS 10.670,73 100,00% | RS 10.670,73
8 INCENDIO RS 24.500,34 1,37% RS - RS - RS - RS - 40,00%| RS 9.800,14 60,00%| RS 14.700,20 100,00% | RS 24.500,34
9 INSTALACOES ELETRICAS RS 29.580,45 1,66% RS - 10,00%| RS 2.958,05 10,00%| RS 2.958,05 20,00%| RS 5.916,09 30,00%| RS 8.874,14 30,00%| RS 8.874,14 100,00%| RS 29.580,45
14 ESQUADRIAS RS 40.441,21 2,27% RS - RS - RS - 40,00%| RS 16.176,48 60,00%| RS 24.264,73 RS - 100,00%| RS 40.441,21
15 JANELAS RS 56.988,00 3,20% RS - RS - RS - 40,00%| RS 22.795,20 60,00%| RS 34.192,80 RS - 100,00%| RS 56.988,00
16 PREPARACAO PARA PINTURA (PREDIO ANTIGO) RS 42.898,08 2,41% RS - RS - RS - RS - 50,00%| RS 21.449,04 50,00%| RS 21.449,04 100,00%| RS 42.898,08
17 REVESTIMENTOS INTERNO E EXTERNO RS 119.018,46 6,67% RS - RS - RS - 20,00%| RS 23.803,69 40,00%| RS 47.607,38 40,00%| RS 47.607,38 100,00% | RS 119.018,46
18 PISOS RS 128.730,42 7,22% 25,00%| RS 32.182,61 RS - 15,00%| RS 19.309,56 30,00%| RS 38.619,13 30,00%| RS 38.619,13 RS - 100,00%| RS 128.730,42
20 PINTURA INTERNA / EXTERNA RS 147.564,14 8,28% RS - RS - RS - RS - 50,00%| RS 73.782,07 50,00%| RS 73.782,07 100,00%| RS 147.564,14
21 BANCADA RS 11.025,61 0,62% RS - RS - RS - 100,00%| RS 11.025,61 RS - RS - 100,00%| RS 11.025,61
24 LIMPEZA GERAL RS 15.608,08 0,88% 10,00%| RS 1.560,81 10,00%| RS 1.560,81 10,00%| RS 1.560,81 10,00%| RS 1.560,81 20,00%| RS 3.121,62 40,00%| RS 6.243,23 100,00% | RS 15.608,08
25 ADMINISTRACAO LOCAL RS 112.295,43 6,29% 16,66%| RS 18.708,42 16,66%| RS 18.708,42 16,66%| RS 18.708,42 16,66%| RS 18.708,42 16,66%| RS 18.708,42 16,70%| RS 18.753,34 100,00%| RS 112.295,43
VALOR TOTAL DA OBRA: RS 78322333 10000% 5.60%] RS 100.279.37 | 9.78%| RS _174.312,97 | 16,69%] R _297.639,43 | 31,12%] RS 554.905,04 | 24,03%| R$ 428.525,69 | 12.76%] R§ 227.560,90 | __ 100,00%] R$ 1.783.223,33
5,62% 100279,37 15,40%| RS 274.592,34 32,09%| RS 572.231,77 63,21%| RS 1.127.136,81 87,24%| RS 1.555.662,50 100,00%| RS 1.783.223,40 100,00%| RS 1.783.223,33

LUIS FERNANDO GONGALVES TEIXEIRA
CAU: A111971-0

RESPONSAVEL TECNICO

REINALDO LANDULFO TEIXEIRA
PREFEITO DE CAPITAO ENEAS-MG




